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Project Planning & Status Worksheet

School Name / Program / Building : NHPS District

Project Name : Long Term Facilities Plan

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Presentation & Planning Meeting to District Leadership

Develop Inventory of Properties Oct-2021 • Releases signed so that CAD documents of each 
school can be provided

Presentation to Stewardship Committee

Award of Contract May-2021 • Awarded to Svigals Architect Firm

Start Date June-2021

Project Assigned to : COO Office

Not Started

Target  Date First Quarter 2022



School Construction Program

1. Construction Projects Inventory 

2. State Construction Project Audits

3. Project 093-0365 Grant

4. Project 093-0357 ESUMS
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Project Planning & Status Worksheet

School Name / Program / Building : School Construction Program

Project Name : State Construction Project Audits

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Letters to State Office of School Construction Dec-2021 • Draft letters to be reviewed by the 
Superintendent

Projects next for State Audit 1. Roberto Clemente
2. Hill Central
3. Bowen Field

Internal review of draft audit reports for Davis Street 
and East Rock Schools

Nov-2021

Start Date May-2020

Project Assigned to : COO Office

Not Started

Target  Date Dec-2021



Project Planning & Status Worksheet

School Name / Program / Building : School Construction Program

Project Name : 093-0365 Wexler Grant

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Giordano / Amendment 18 Dec-2021 • Submitted to Corporation Council Office
• Awaiting on assignment to Pam or Stacey

SSRCx / Amendment 3 Jan-2021 • Submitted to Corporation Council Office
• Assigned to Stacey

Start Date May-2020

Project Assigned to : COO Office

Not Started

Target  Date Jan-2022



Project Planning & Status Worksheet

School Name / Program / Building : School Construction Program

Project Name : 093-0357 ESUMS

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

SSRCx / Amendment 1 Dec-2021 • Corporation Council assigned to Stacy for 
drafting

• Awaiting approval from bonding company

Start Date May-2020

Project Assigned to : COO Office

Not Started

Target  Date Jan-2022



Capital Improvement Grants 
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Alliance Capital Grant

1. Sound School, Foote Building Filtration System Upgrade

2. Sound School, Foote Building Roof Replacement

ESSER II Grant

1. Bottle Filling Stations

2. Building Management System Upgrades

3. CO2 Sensor Upgrades



Project Planning & Status Worksheet
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School Name / Program / Building : Sound School, Foote Building

Project Name : Filtration System Upgrade

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Filtration Equipment Delivered • Some materials have arrived with some 
damaged materials

New Floor Drainage Installed Oct-2021

Filtration Equipment Installed Jan-2022

1/13/22 Jan-2022 • All materials & equipment on site except one 
broken piece awaiting replacement 

1/13/22 Jan-2022 • Facilities to provide electrical supply for 
equipment install

Start Date May-2021

Project Assigned to : School Principal, Facilities Team, COO Office

Not Started

Target  Date Jan-2022



Project Planning & Status Worksheet

School Name / Program / Building : Sound School, Foote Building

Project Name : Roof Replacement

Project StatusOn Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Schematic Roof Evaluation & Replacement 
Recommendations

Nov-2021 • No EDO49 required because we are using city 
capital account 

Develop Bid For Roofing Contractor Jan-2022 • Concreate patio on roof needs to be removed
• Thermo scan of roof recommended by 

architect.
• May be significant issues with lead times of 

roofing materials.  Some products are 30 
weeks plus.

Start Date May-2021

Project Assigned to : School Principal, Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : Bottle Fill Stations

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Order 60 units per school for the district Oct-2021 1. Units will be prioritized for install by the 
Assistant Superintendents

2. 45 to 60 Day Lead Time
3. Ordered Week of November 22nd

Sample unit installed Nov-2021 1. First unit delivered and was wrong fit
2. Second unit delivered and was installed at 

Cross High School

60 units scheduled to arrive  1/13/22 February 
1,2022

On call contractor will install most of the units 
and in house plumbers will assist as necessary

Elkay Surface Mount LZWSSM and (60) 
additional filters total cost $55,621.00

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date Jan-2022



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : Building Management System Upgrades to Honeywell Tridium

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Facilities Team Evaluating for future Locations Jan-2022 18 schools remaining for upgrade

Sole Source Letter 1/13/22 Dec-2021 Sole Source letter completed waiting on signed 
agreement in process

Martinez School 1/13/22 Nov-2021 Tridium Installed

Nathen Hale School 1/13/22 Nov-2021 Tridium Installed

Daniels School 1/13/22 Oct-2021 Tridium Installed

Fair Haven 1/13/22 June-2022

Kathrin Brennan 1/13/22 June-2022

 

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : Building Management System Upgrades to Honeywell Tridium

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Mauro Sheriden June-2022

Hillhouse June-2022

Wilbur Cross June-2022

Beecher June-2022

Sound June-2022

Jepson June-2022

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : CO2 Sensor Upgrade/ Repair / Replace

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Facilities Evaluating Other Sights Dec-2021

Co-Op Nov-2021

Mauro Sheridan Nov-2021

King Robinson Jun-2022

Betsy Ross Jun-2022

Jepson Jun-2022

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



School Building Infrastructure Project Planning

Domestic Hot Water Tank Replacements

Domestic Hot Water Booster Pumps

Fire Alarm System Replacement and Upgrade

Heating Boiler System Replacement and Upgrades
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School Building Infrastructure Project Planning

Development of District Rolling Capital Improvement Plan

Plan Development
– Long Term Facilities Study
– Building Inventory with age of building and last major renovation
– Asset Inventory of all major building systems and date of install
– Assessment and prisonization of all district building assets based on building Age:

– Roofs
– Parking lots and Side Walks
– Building Envelops 
– Heating Systems
– Cooling Systems
– Fire Suppression Systems
– Fire Alarm Systems

Additional locations will be identified and prioritized as part of the long term facilities study
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School Building Infrastructure Project Planning
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Fire Alarm System Replacement and Upgrade

• Facilities Team and Encore have evaluated all of our systems and we are working to prioritize 
system replacement and upgrade.
 Priority 1—Currently 18 Schools 

 No longer supported by manufacture
 Parts no longer made, system Failure is possible

 Priority 2—Currently 5 Schools 
 System has high maintenance costs
 More cost effective to replace

 Priority 3
 Systems and current but not the district standard
 Systems have recently been replaced

• Standardize system type and manufacture to increase availability of parts and ease of service to 
the district.  District Migration to Edwards EST3 or ESTiO64 depending on size of system.

• Facilities team is moving through replacement of priority one systems with Capital and ESSER ARP 
funding.



School Building Infrastructure Project Planning
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Fire Alarm System Replacement and Upgrade

Location
Replacement 

Priority Panel Upgrade Status

King/Robinson Magnet School 1 Edwards EST2 Quoted, waiting for approval

Ross/Woodward School 1 Edwards EST2 Quoted, waiting for approval

Davis Street Magnet School 1 Notifier NFS-3030 Quoted, waiting for approval

Facilities & Maintenance Offices/Old Montessori School 1 Simplex 4002 Quoted, waiting for approval

Dixwell New Light High School 1 Simplex 4001 Quoted, waiting for approval

Adult and Continuing Education 1 Auto Call MDK2 Quoted, waiting for approval

The Shack/WRAA 1 Fire-Lite Miniscan 4024 Quoted, waiting for approval - may move building to City of NH

Sound School 1

Emerson - SK IFP-50 Anderson -
SK IFP-50  Mcneil - EST iO64 
Thomas - EST iO64 McNeil - approved, completed

Aquaculture Center 1 Edwards EST2 Approved, in progress - need to return to complete programming

Conte West Hills Magnet School 1 Simplex 4100ES Remove from quote list, project too loarge/complex

Coop Arts & Humanities High Sc 1 Notifier Panel is current - investigate service costs further. 

Metropolitan Business Academy 1 Notifier Panel is current - investigate service costs further

Lincoln Bassett School 1 Notifier AFP-400 Notifier upgrade quote ready, need to price Edwards option

Hillhouse High School 1 Notifier AFP-1010 Notifier upgrade quote ready, need to price Edwards option

Edgewood Magnet School 1 Notifier AFP-400 Quoted, waiting for approval

Parish Hall/Betsy Ross 1 Notifier Annunciator Betsy Ross panel is current, quote ready for separating Parish Hall

W. Hooker Middle School 1 Edwards EST2 Approved, in progress - techs on site to finish today

Brennan School 1 Edwards EST2 Approved, in progress - waiting on back ordered parts from Edwards



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : Domestic Hot Water Tank Replacement

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Lincoln Basset School Dec-2021 • IES engineering firm has developed 
specifications

Bishop Woods Nov-2021 • IES engineering firm has developed 
specifications

Mauro Sheridan 1/13/22 Nov-2021 In design phase

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet
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School Name / Program / Building : District Wide

Project Name : Domestic Hot Water Booster Pumps

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Daniels School 1/13/22 Jan-2022 • Booster Pump no longer providing enough 
water pressure to school

• Out to bid Being awarded

Mauro Sheriden 1/13/22 Jan-2022 • Booster Pump no longer providing enough 
water pressure to school

• Out to bid Being awarded

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  1 of 2
22

School Name / Program / Building : District Wide

Project Name : Building Heat Boiler Replace Upgrade

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Fair Haven Nov-2021 • Complete and Running

Wexler School Jan-2022 • Complete and Running

Hillhouse
Has 3 Boilers
Boilers are past serviceable life
New boiler will be ordered.  
Approximately a one year lead time.

1/13/22 Feb-2022 • IES to develop bid specifications
• One boiler to run building down to 20 

degrees. 
• Need to install valves to separate 2 of the 

boilers
• Valves have 16 week lead time ordered 15 

weeks ago 
• Waiting for agreement approvals

Wilber Cross Feb-2022 IES to develop bid specifications.

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  2 of 2
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School Name / Program / Building : District Wide

Project Name : Building Heat Boiler Replace Upgrade

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Nathen Hale June-2022 • Waiting for RFA agreement to be finalized

Ross Woodward June-2022

Lincoln Basset June-2022

Clarence Rogers June-2022

Daniels School June-2022

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
24

School Name / Program / Building : Career School

Project Name : Hill Regional Career Swimming Pool Equipment Upgrades & Repairs

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Pumps are no longer serviceable June-2022

Interior Painting Oct-2021

Exterior Calking June-2022

Sand Filter Replacement Feb-2022 • Have quote 
• Obtaining PO

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
25

School Name / Program / Building : Conte School

Project Name : Swimming Pool Equipment Upgrades & Repairs

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Pool Closed for Safety Oct-2021

Sand Filter Media Replacement June-2022 • Bid and has cost of $23,000

Cracks found in foundation • Assessment for safety completed by IES 
engineering found no structural loss of 
integrity

Sand Filter Replacement June-2022 Have quote obtaining PO

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
26

School Name / Program / Building : Cross School

Project Name : Swimming Pool Equipment Upgrades & Repairs

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Acid wash and re-grout pool area tile June-2022 • Estimated Cot of $50,000

• Working on PO approval

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
27

School Name / Program / Building : Hillhouse School

Project Name : Swimming Pool Equipment Upgrades & Repairs

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Acid wash and re-grout pool area tile June-2022 • Estimated Cot of $35,000

• Working on PO approval

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
28

School Name / Program / Building : Martinez School

Project Name : Swimming Pool Equipment Upgrades & Repairs

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Removal and replacement of dehumidification system 1/13/22 June-2022 • Estimated Cot of $400,000
• IES Engineering firms has developed Bid 

specifications 
• Will go out to Bid week of Dec 13th out to bid

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
29

School Name / Program / Building : District

Project Name : Energy Management & Sustainability

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Schools next for LED Conversion:

Hill Regional Career June-2022 • New calender year for Ui funding 
• Out to bid

Clinton Ave. School

Troup School

Martinez 

Fuel Cell Replacement No change need to schedule meeting 

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022



Project Planning & Status Worksheet  
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School Name / Program / Building : District

Project Name : Filter Replacement Program

Project Status
On Track
Delayed
Stopped
Completed

Task Status Target
Date

Comments

Second Filter Replacement Begins • Started Nov 14, 2021

Work Sign off sheets in place Feb-2022 • New Custodial engineers have completed 
about 50% of schools 

Replacement process and documentation Creating log by school with verification of dates 
changed.

Start Date May-2021

Project Assigned to : Facilities Team, COO Office

Not Started

Target  Date June-2022
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