

**NEW HAVEN PUBLIC SCHOOLS
AMENDMENT TO AGREEMENT**

CONTRACTOR: Silver Petrucelli & Assoc. AMENDMENT #: 1

GRANT # if applicable: N/A AGREEMENT #: _____

ATTACH COPY OF FULLY EXECUTED AGREEMENT

GRANT NAME: N/A DATE: 7/19/21

FUNDING SOURCE FOR AGREEMENT: Non-Priority School Construction Grant

ACCT # FOR AGREEMENT: -

ORIGINAL AMOUNT OF AGREEMENT: \$ 18,900.00

AMOUNT OF AGREEMENT PRIOR TO THIS AMENDMENT: \$

ACTUAL OR ESTIMATE

AMOUNT OF THIS AMENDMENT: \$ 0

INCREASE OR DECREASE

AMOUNT OF AGREEMENT INCLUDING THIS AMENDMENT: \$ 18,900.00

FUNDING SOURCE & ACCT # FOR AMENDMENT: Capital Projects - 3079MB01-58100

DESCRIPTION AND NEED FOR AMENDMENT: Architectural Services for Sound School Roof
This change the Funding Source from Non-Priority School Construction Grant
to Capital Projects 3079MB01-58100, with no change in amount, from July 1, 2021 to June 30, 2022.

ALL OF THE TERMS AND CONDITIONS OF ORIGINAL AGREEMENT REMAIN IN FULL FORCE AND EFFECT

CONTRACTOR'S SIGNATURE: _____ (Name) _____ (Date)

(Title)

NEW HAVEN BOARD OF EDUCATION:

President

(Date)